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GLAST PSR Agenda
October 6, 2004

1. Recent Program Events K Grady
2. Science Overview S Ritz
3. Systems Overview J Leibee
4. Performance Assurance Status J Lohr
5. LAT Status B Graf
6. GBM Status B Browne
7. Spacecraft Status J Bretthauer
8. Flight Software E Andrews
9. I&T J Henegar
10. Ground System Status K Lehtonen
11. GSSC Status J Norris
12. Launch Services Status M Goeser



Program Highlights
October 6, 2004

• Completed MCDR!!!
– Superb job by the entire GLAST Team

• Center Director approved UCA on
October 1st for S-band change and POAL

• Operating under CR for the next few
months

• Diane Yun to join the Project as the EPS
Lead

• Govies
– Need SF-450’s signed this month
– Need performance plan inputs this Friday


